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, .  June 10, 1991 

Robert M. Nelson, Jr. 
Manager 
DOE. RFO 

Attn: Jim Kiefer 
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MINUTES OF MAY 22,1991 MEETING WITH COLORADO DEPARTMENT OF HEALTH - 
JMK-0184-91  ' 

Enclosed is a draft letter to the Colorado Department of Health (CDH), which submits 
minutes that resulted from a meeting on May 22, 1991, between representatives of CDH, 
DOE, RFO and EG&G Rocky Flats, Inc. The purpose of the meeting was to make CDH aware of 
our intent to construct a new process waste evaporator in Building 374 and to discuss 
RCRA permitting issues which may impact the project schedule. 

The primary conclusion resulting from the meeting was that construction of the evaporator 
may not begin until we receive a RCRA Part B Permit from C D H .  This position is in 
conflict with guidance previously given by CDH,  which was that since we have no permit, a 
change to interim status would be acceptable. Because of this new direction being given by 
C D H ,  we anticipate a one to three month delay in the scheduled construction start date. 

Please forward the enclosed letter to CDH.  I f  you have any questions, please contact 
Allen Schubert on extension 5251 or Kyle Peter on extension 6345. 

General Manager 
.Management - .. . - ... ... .__ _ _ _  . . . . .. __ . -.. . ._ _ _  __ .. . ...... ' 

KG P:aaf. 

'THOAIZED CLASSIFIER Orig. and 1 cc - R.M. Nelson, Jr 

Enclosures: 
As Slated 
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DRAFT DRAFT DRAFT 

Mr. Gary Baughman, PE 
Unit Leader, Hazardous Waste Facilities 
Colorado Department of Health 
Hazardous Materials and Waste Management Division 
4210 East 11 th Avenue 
Denver, Colorado 80220 

Dear Mr. Baughman: 

Enclosed is a copy of the minutes from our May 22, 1991, meeting held at the Colorado 
Department of Health offices. The purpose of the meeting was to discuss the design and 
permitting of a new process waste evaporator in Building 374. Unless we hear otherwise 
from your office, we will assume that the meeting minutes accurately reflect the 
discussions. 

I f  you have any questions, please contact Jim Kiefer of my staff at 966-5924 or 
Allen Schubert of EG&G Rocky Flats, Inc. at 966-5251. 

cc: 
A. L. Schubert, EG&G Rocky Flats, Inc. 
P. W. Edrich, EG&G Rocky Flats, Inc. 

..... ........ -. ............................. - .................. ........... . . . . . . . . . . . . . . . . . . . .  
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BUILDING 374 WASTE SYSTEM EVAPORATOR MEETING 

DATE: May 22, 1 991 

TIME: 9:lO a.m. - 10:20 a.m. 

ATENDEES: 
Fred Dowsett, CDH 
Jim Kiefer, DOE, RFO 
Pam Edrich, EG8G 
Tom Johnson, EG8G 

Gary Baughman, CDH 
Steve Howard, DOE, RFO 
Kyle Peter, EG&G 

Tom Johnson presented an overview of the Building 374 Waste System Evaporator (WSE) 
including project scope, justification, history and schedules. Kyle Peter then presented 
information on the proposed RCRA permitting strategy, including the following: 

1. A permit modification to Unit 42, "Process Waste Treatment Facility: Building 
374," is being prepared and is expected to be submitted to CDH in September, 
1991. Since we do not anticipate having a RCRA Part B Permit for Unit 42 at the 
time the request would be submitted to CDH, we would submit this modification as 
a request for change to interim status. 

2. The WSE will handle low-level mixed waste only and will not involve any 
additional container storage areas. 

3. Because the additional WSE tank units will not result in more than a 25% increase 
in the existing tank storage capacity in Unit 42, this modification would qualify as 
a Class II Permit Modification. 

Our intent was to then present information on the requirement for regulatory approvals 
before initiating construction as stated in DOE Order 4700.1, "Project Management 
System." However, CDH asked questions and made several points regarding approvals and 

as follows: 
..- - -  ..... how th 9Y e XP ect us . !o -proceed .w!th..?he .I?? rmltting . P!OCe_sS: P i recti!, _n.P rovide d!kY..C R! was - _ _ _  _ _  

1. Since we will be receiving a Part B Permit in the near future, any "major" 
changes to the facility will require a permit modification and cannot be handled 
under a request for change to interim status. When asked to clarify what is 
considered a "major" change, CDH essentially said that since the permit we are 
about to receive will address only container storage, the WSE will be considered a 
major change. 
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2. The change to the Low-Level Mixed Waste Part E3 Permit will include tank storage 
and treatment and will therefore be considered a Class Ill Permit Modification. 
Additionally, construction of a project requiring a Class 111 Permit Modification 
may not proceed without issuance of a permit. 

3. When asked by RFO and EGBG how long it would take to receive a permit for the 
WSE, CDH indicated that because of the extensive public comment period 
(approximately 105 days) and the likely requests for additional information, 
approval could take from six to eight months following submittal of the permit 
modification to CDH. 

4. CDH also indicated that secondary containment for operating areas on the second 
floor of Building 374 would require a dedicated secondary containment system 
either in the form of floor drains or dikes, rather than allowing spilled liquids to 
drain to the first floor. 

Given the position stated by CDH, the following actions will be performed by EG&G in order 
to expedite the permitting process: 

1. Since the WSE project is broken into two distinct phases, construction of the 
second phase scheduled to begin in June, 1993, we will submit a permit 
modification containing only Phase I items. In this way, CDH will not be burdened 
by extraneous information which could slow the approval process. Phase I 
consists of installing one thin film evaporation and salt immobilization train and 
the distributed control system. 

2. EG&G will proceed with dividing the permit modification into two separate permit 
modifications to reflect the two phases. Attempts will be made to expedite the 
present schedule and possibly have the Phase I Permit Modification to DOE by 
August, 1991. The presently anticipated construction start date for Phase I is 
January, 1992. Assuming a six to eight month approval process, the scheduled 
construction start date would slip by approximately one to three months. 

..........--...I ............... _..-...--..____...I- ....................................................................... .......... ............................................................. 


